Lower Rio Grande Valley - Above Anzalduas Dam

International Boundary and Water Commission

Lower Rio Grande Flood Control System
Levee Improvements
Revised 6 May 2016



Map Label	Construction Project	Distance (miles)	Status	Date Submitted To FEMA
LV02	Mission Levee Phase I (Banker Weir to Inspiration Rd)	3.68	Certification Submitted	12/1/2011
LV03	Mission Levee Phase II (Inspiration Rd to Abram Road)	3.59	Certification Submitted	12/1/2011
LV04	DHS Levee/Wall Segment O-04A	3.87	Certification Submitted	11/14/2011
LV05	DHS Levee/Wall Segment O-04B	0.23	Design Complete	N/A
LV06	DHS Levee/Wall Segment O-04C	0.43	Certification Submitted	11/14/2011

Sources: Esri, HERE, DeLorme, Intermap, increment P Corp., GEBCO, USGS, FAO, NPS, NRCAN, GeoBase, IGN, Kadaster NL, Ordnance Survey, Esri Japan, METI, Esri China (Hong Kong), swisstopo, MapmyIndia, © OpenStreetMap contributors, and the GIS User Community

Listed coordinates are approximate, and use the NAD83 horizontal datum.

Basemap Provided By ESRI