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• $220 million appropriated to 
USBIWC

• Purpose of Recovery Act
– Improve Infrastructure

– Jump start the economy

– Build long‐term economic 
growth

– Save Jobs

• $90 million for Upper Rio Grande 
Projects

AMERICAN RECOVERY AND REINVESTMENT 
ACT OF 2009

Levee work on the Canalization Project



Levee Status – Hatch

• Hatch Reach – 13.6 miles of 
levee enhancement to be 
completed using Recovery 
Act funding

• $5.49 Million contract to 
Milestone

• Notice to proceed issued 
2/3/2010

• Anticipated Completion Date 
May 2011

• 6 miles of  embankment  
complete ‐ 19.1%

Hatch levee – Shalem Bridge to 
Bignell Arroyo

Canalization Project



Levee Status ‐Mesilla Valley



Levee Status – Canalization Project

•Mesilla Phase 1

East and West Levees
(Shalem Bridge to Vado Bridge)

•32 miles of levee enhancement to be 
completed using Recovery Act funding

•$26.12 Million contract to Lakeshore

•Notice to proceed issued 1/25/2010

•Anticipated Completion Date 
3/11/2011

•12 miles of  embankment  complete –
41.4.1% Mesilla Phase 1 – Purple Line



Levee Status – Canalization Project

•Mesilla Phase 2

East Levee
(Radium Springs to Mesilla Dam)

•19.6 miles of levee enhancement to be 
completed using Recovery Act funding

•$13.7 Million contract to Briston

•Anticipated Notice to proceed  
9/17/2010

•Anticipated Completion Date 12/2011

•0 miles of  embankment  complete –
0% Mesilla Phase 2 – Brown Line



Levee Status – Canalization Project

•Canutillo 1

East and West Levees
(Vado Bridge To Borderland Bridge)

•28.7 miles of levee enhancement to be 
completed using Recovery Act funding

•$18.79 Million contract to Milestone

•Notice to proceed  2/3/2010

•Anticipated Completion May 2011

•4.5 miles of  embankment  complete –
15.6%

Canutillo 1 – Black Line



Levee Status – Canalization Project
•Sunland Park

East and West Levees
(Borderland Bridge To Power Plant)

•12.2 miles of levee enhancement to be 
completed using Recovery Act funding

•Contract Award – 9/10/10

•$9.2 Million contract to Ultimate 
Concrete of El Paso

•Notice to proceed – Pending

•Anticipated Completion February 2012

•0 miles of  embankment  complete –
0%

Sunland Park – Green Line



Levee Status – Canalization Project

•Canutillo Phase 2

East Levee
(Vinton Bridge To Borderland Bridge)

•5.6 miles of levee Design to be completed 
using Recovery Act funding

•$1.7 Million Design Contract awarded to 
URS Corporation – 6/30/2010

•Anticipated Design Completion Date 
February 2011

•Construction  ‐ Non Recovery Act  ‐ 2012

Canutillo Phase 2 – Red Line



Levee Status –El Paso County

• Fabens Ft Hancock‐ Reach – 15.4 
miles of levee enhancement to 
be completed using Recovery 
Act funding

• $8.3 Million contract to Ultimate 
Concrete of El Paso, Texas for 
8.5 miles of Ft Hancock levee 
and 6.9 miles of Fabens levee

• Notice to proceed issued 
7/25/2010

• Anticipated Completion Date 
February 2011

• Fabens‐ 1 mile of  embankment  
complete ‐ 14.5% Blending levee material for levee 

enhancement

Rectification 
Project


