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Rio Grande Canalization Project

Constructed 1938-1943
Water delivery and 
flood control project
106 river miles from 
Percha Dam, NM to 
American Dam at El 
Paso, TX
130 miles of flood 
control levees



American Recovery and Reinvestment 
Act of 2009

$220 million appropriated to USBIWC
Funds for rehabilitating Rio Grande flood control 
levees in Texas and New Mexico
Purpose of Recovery Act is to create and save 
jobs, promote economic recovery, and invest in 
infrastructure for long-term economic benefit.



Why Perform Levee Improvements?

FEMA is updating flood insurance rate 
maps
FEMA requires levees to contain the 100-
year flood with 3 ft. freeboard
USIBWC notified FEMA in 2006 that it 
could not certify all levees as meeting this 
requirement



Levee

Foundation

Levee Terminology
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Levee Enhancement
Typical Section



Levee Status – Doña Ana County
Hatch Area Levees

West Levee 
Hatch Siphon to Bignell Arroyo, Levee Enhancement, 
Structure Improvements

Award Construction Contract December 2009
Construct Flood Control Improvements April 2010- Feb. 2011



Hatch West Levee Enhancement



WEST LEVEE 
HATCH SIPHON TO BIGNELL ARROYO



Levee Status – Doña Ana County



Levee Status – Doña Ana County

Mesilla West Phase 1 

West Levee
Shalem Bridge to Vado Bridge, Enhancement, 
Structure Improvements 

Award Construction Contract December 2009
Construct Improvements March 2010- Oct. 2010



MESILLA WEST PHASE 1
MAR. 10, 2010 TO MAY 29, 2010

SHALEM BRIDGE

BEGIN PROJECT



MESILLA WEST PHASE 1
MAR. 20, 2010 TO JUNE 22, 2010

SANDSTONE LANE



MESILLA WEST PHASE 1
APRIL 14, 2010 TO JULY 18, 2010

PICACHO BRIDGE



MESILLA WEST PHASE 1
MAY 6, 2010 TO AUGUST 15, 2010

INTERSTATE 10

MESILLA BRIDGE



MESILLA WEST PHASE 1
MAY 17, 2010 TO SEPTEMBER 5, 2010

MESILLA BRIDGE

LEVEE TO HIGH 
GROUND



MESILLA WEST PHASE 1
MARCH 2, 2010 TO JUNE 6, 2010

MESILLA 
DAM

SH 28
SANTO
TOMAS
BRIDGE



MESILLA WEST PHASE 1
MARCH 20, 2010 TO JULY 2, 2010

SH 28
SANTO
TOMAS
BRIDGE



MESILLA WEST PHASE 1
APRIL 5, 2010 TO JULY 27, 2010

MESQUITE
BRIDGE



MESILLA WEST PHASE 1
MAY 10, 2010 TO AUGUST 29, 2010

MESQUITE
BRIDGE



MESILLA WEST PHASE 1
MAY 18, 2010 TO SEPTEMBER 13, 2010

MORNING STAR
ROAD



MESILLA WEST PHASE 1
JUNE 4, 2010 TO OCTOBER 6, 2010

VADO BRIDGE



Levee Status – Doña Ana County

Mesilla East Phase 1 

East Levee
Mesilla Dam to Vado Bridge Enhancement, Structure 
Improvements

Award Construction Contract December 2009
June 2010 to January 2011



MESILLA EAST PHASE 1
JUNE 22, 2010 TO OCTOBER 29, 2010

MESILLA DAM
SH 28
SANTO
TOMAS
BRIDGE



MESILLA EAST PHASE 1
JULY 12, 2010 TO NOVEMBER 22, 2010

SH 28
SANTO
TOMAS
BRIDGE



MESILLA EAST PHASE 1
AUGUST 3, 2010 TO DECEMBER 14, 2010

MESQUITE
BRIDGE



MESILLA EAST PHASE 1
SEPTEMBER 4, 2010 TO JANUARY 13, 2011

MESQUITE BRIDGE



MESILLA EAST PHASE 1
OCTOBER 3, 2010 TO JANUARY 26, 2011

VADO BRIDGE



Haul Route
Levees South of Mesilla Dam

MESILLA DAM



Haul Route
Levees North of Mesilla Dam

MESILLA DAM

PICACHO BRIDGE

MESILLA BRIDGE



Haul Route
Levees North of Vado Bridge

VADO BRIDGE

DONA ANA COUNTY PIT
(BID DEPENDENT)



Levee Status – El Paso/Doña
Counties

Canutillo Phase 1

East Levee 
Vado Bridge to Vinton Bridge, Levee Enhancement, 
Structure Improvements

Award Construction Contract December 2009
March 2010 to February 2011



CANUTILLO EAST PHASE1 – EAST LEVEE 
ENHANCEMENT

MAR. 26, 2010 TO APR. 22, 2010

VADO 
BRIDGE



CANUTILLO PHASE 1 – EAST LEVEE EHNANCEMENT
APRIL 14, 2010 TO MAY 11, 2010



CANUTILLO PHASE 1 – EAST LEVEE ENHANCEMENT
MAY 2, 2010 TO MAY 28, 2010



CANUTILLO PHASE 1 – EAST LEVEE ENHANCEMENT
MAY 20, 2010 TO JUNE 17, 2010



CANUTILLO PHASE 1 – EAST LEVEE ENHANCEMENT
JUNE 9, 2010 TO JULY 7, 2010



CANUTILLO PHASE 1 – EAST LEVEE ENHANCEMENT
JUNE 15, 2010 TO JULY 26, 2010

BERINO BRIDGE



CANUTILLO PHASE 1 – EAST LEVEE ENHANCEMENT
JULY 7, 2010 TO AUGUST 12, 2010



CANUTILLO PHASE 1 – EAST LEVEE ENHANCEMENT
AUGUST 4, 2010 TO AUGUST 31, 2010



CANUTILLO PHASE 1 – EAST LEVEE ENHANCEMENT
AUGUST 13, 2010 TO SEPTEMBER 20, 2010



CANUTILLO PHASE 1 – EAST LEVEE ENHANCEMENT
SEPTEMBER 10, 2010 TO OCTOBER 7, 2010

OHARA
ROAD



CANUTILLO PHASE 1 – EAST LEVEE ENHANCEMENT
SEPTEMBER 29, 2010 TO OCTOBER 26, 2010

OHARA
ROAD



CANUTILLO PHASE 1 – EAST LEVEE ENHANCEMENT
OCTOBER 18, 2010 TO NOVEMBER 12, 2010



CANUTILLO PHASE 1 – EAST LEVEE ENHANCEMENT
NOVEMBER 4, 2010 TO DECEMBER 3, 2010

NEW ANTHONY
BRIDGE



CANUTILLO PHASE 1 – EAST LEVEE ENHANCEMENT
NOVEMBER 23, 2010 TO DECEMBER 22, 2010

TEXAS

NEW
MEXICO



CANUTILLO PHASE 1 – EAST LEVEE ENHANCEMENT
DECEMBER 14, 2010 TO JANUARY 12, 2011



CANUTILLO PHASE 1 – EAST LEVEE ENHANCEMENT
NOVEMBER 30, 2010 TO JANUARY 31, 2011



CANUTILLO PHASE 1 – EAST LEVEE ENHANCEMENT
DECEMBER 9, 2010 TO FEBRUARY 28, 2011



Levee Status – Doña Ana/El Paso 
Counties

Canutillo Phase 1

West Levee 
Vado Bridge  to Borderland Bridge, Levee 
Enhancement, Structure Improvements

Award Construction Contract December 2009
Construct Flood Control Improvements March 2010- Feb. 2011



CANUTILLO PHASE 1 – WEST LEVEE ENHANCEMENT
MARCH 26, 2010 TO APRIL 21, 2010

VADO 
BRIDGE



CANUTILLO PHASE 1 – WEST LEVEE ENHANCEMENT
APRIL 13, 2010 TO MAY 7, 2010



CANUTILLO PHASE 1 – WEST LEVEE ENHANCEMENT
APRIL 13, 2010 TO MAY 7, 2010



CANUTILLO PHASE 1 – WEST LEVEE ENHANCEMENT
MAY 17, 2010 TO JUNE 11, 2010

BERINO
BRIDGE



CANUTILLO PHASE 1 – WEST LEVEE ENHANCEMENT
APRIL 22, 2010 TO JUNE 29, 2010

BERINO
BRIDGE



CANUTILLO PHASE 1 – WEST LEVEE ENHANCEMENT
JUNE 21, 2010 TO JULY 16, 2010



CANUTILLO PHASE 1 – WEST LEVEE ENHANCEMENT
MAY 14, 2010 TO AUGUST 3, 2010



CANUTILLO PHASE 1 – WEST LEVEE ENHANCEMENT
MAY 28, 2010 TO AUGUST 19, 2010

OHARA
ROAD



CANUTILLO PHASE 1 – WEST LEVEE ENHANCEMENT
AUGUST 11, 2010 TO SEPTEMBER 7, 2010



CANUTILLO PHASE 1 – WEST LEVEE ENHANCEMENT
JUNE 1, 2010 TO SEPTEMBER 23, 2010

NEW ANTHONY
BRIDGE



CANUTILLO PHASE 1 – WEST LEVEE ENHANCEMENT
SEPTEMBER 15, 2010 TO OCTOBER 11, 2010



CANUTILLO PHASE 1 – WEST LEVEE ENHANCEMENT
JUNE 30, 2010 TO OCTOBER 27, 2010



CANUTILLO PHASE 1 – WEST LEVEE ENHANCEMENT
OCTOBER 19, 2010 TO NOVEMBER 12, 2010



CANUTILLO PHASE 1 – WEST LEVEE ENHANCEMENT
JULY 8, 2010 TO DECEMBER 2, 2010

VINTON
BRIDGE



CANUTILLO PHASE 1 – WEST LEVEE ENHANCEMENT
NOVEMBER 22, 2010 TO DECEMBER 20, 2010



CANUTILLO PHASE 1 – WEST LEVEE ENHANCEMENT
JULY 22, 2010 TO JANUARY 7, 2011



CANUTILLO PHASE 1 – WEST LEVEE ENHANCEMENT
AUGUST 13, 2010 TO JANUARY 25, 2011

CANUTILLO
BRIDGE



CANUTILLO PHASE 1 – WEST LEVEE ENHANCEMENT
JANUARY 17, 2011 TO FEBRUARY 10, 2011



CANUTILLO PHASE 1 – WEST LEVEE ENHANCEMENT
OCTOBER 19, 2011 TO FEBRUARY 28, 2011

BORDERLAND
BRIDGE



Levee Status – El Paso and Doña Ana Counties

-----SUNLAND PARK 
BORDERLAND BRIDGE TO 
ELECTRJC POWER PLANT 
12.3 MILES 

PROPOSEDLEVEE -----
CERTIFICATION -
INTERNATIONAL DAM TO 
RIVERSIDE WEIR 
15.8 MILES 

CANUTILLO EAST 
LEVEEIFLOODWALL 
(DESIGN ONLY, 
CONSTRUCTION WITH 
OUT YEAR FUNDS) 
5.8 MILES 

COURCHESNE EAST 
AND WEST LEVEES 
(DESIGN ONLY, 
CONSTRUCTION WITH 
OUT YEAR FUNDS) 
2 .5MILES 

INTERNATIONAL BOUNDARY AND WATER CO!.IIotiSSION 
UNmD SlATES ANO IOICO 

UNilED SlATES SECilOH 

ARRA 
LEVEE IMPROVEMENT REACHES 

UPPER RIO GRANDE FLOOD CONTROL SYSTEM 
0111111· G. DURAN 
Wf 



Levee Status – El Paso and Doña
Ana Counties

Canutillo Phase 2

East Levee
Vinton Bridge to Borderland Bridge

USIBWC to contract for Design Services by September 30, 
2010
Construction with out year funds



Levee Status – El Paso County and 
Doña Ana Counties

Sunland Park (Upper Valley)

East and West Levees
Borderland Bridge to Rio Grande Power Plant

Work initiated with USIBWC in-house crews
Remaining work to be awarded to a Contractor
Construction July 2010 to July 2011



Levee Status – El Paso County
El Paso Levee

International Dam (Old Hacienda Café to downstream 
of Zaragoza Bridge)
Work Completed by In-house forces

USIBWC will present FEMA accreditation documents by early 
April 2010



Levee Status – El Paso and Hudspeth Counties



Levee Status – El Paso / Hudspeth 
Counties

Fabens / Ft Hancock Levee

Currently being designed
Construction May 2010-June 2011



LEVEE ENHANCMENT
EQUIPMENT ON LEVEE



LEVEE ENHANCEMENT EQUIPMENT



In-House Levee Enhancement
Mesilla Valley 



RECOVERY ACT LINKS
http://www.ibwc.gov/Recovery/Index.html
(overview of USIBWC Recovery Act, with 
additional links)
http://www.ibwc.state.gov/Files/URG_Schedule.
pdf (weekly updates on Upper Rio Grande levee 
rehab, including schedules)
www.recovery.gov (federal government, all 
agencies)
www.state.gov/recovery (State Department)
www.FedBizOpps.Gov (info for contractors)
www.oig.state.gov (to report suspected fraud)



INTERNATIONAL BOUNDARY AND WATER COMMISSION, 
UNITED STATES AND MEXICO

Contact Information

Gabriel Duran (915) 832-4746

Tony Solo (915) 351-1030

Cesar Boisselier (915) 351-1030

www.ibwc.state.gov


