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Listed coordinates are approximate, and use the NAD83 horizontal datum | * Construction is pending availability of funding.

Map Label Construction Project Distance (miles) Status Date Submitted To FEMA
LV01 Common Levee (Anzalduas Dam Dike Improvements) 5.22 Certification Submitted 11/14/2011
LV02 Mission Levee Phase I (Banker Weir to Inspiration Rd) 3.68 Certification Submitted 12/1/2011
LV07 DHS Levee/Wall Segment O-05 1.77 Certification Submitted 12/14/2011
LV08 DHS Levee/Wall Segment O-06A 2.6 Certification Submitted 1/6/2012
LV09 DHS Levee/Wall Segment O-06B & C 1.46 Certification Submitted 1/6/2012
LV10 DHS Levee/Wall Segment O-07 0.89 Certification Submitted 12/14/2011
LV11 DHS Levee/Wall Segment O-08 3.24 Certification Submitted 12/14/2011
LV12 DHS Levee/Wall Segment O-09 Phase I 1.84 Certification Submitted 12/14/2011
LV13 DHS Levee/Wall Segment O-09 Phase II 1.67 Certification Submitted 12/14/2011
LV24 Lateral A to Retamal Dam 11.33  In Construction N/A
LV25 Lateral A to Retamal Dam 3.09 In Construction N/A
LV26 Progreso Levee - Reach 1 2.05 (est.) In Construction N/A
LV39 Main Floodway North Levee 1 6.31 Certification Submitted 2/22/2013
LV40 Main Floodway North Levee 2 12.87 Certification Submitted 2/22/2013
LV41 Main Floodway South Levee 21.98 Certification Submitted 2/22/2013
LV45 Hidalgo Phase I 0.74 (est.) Construction Complete N/A
LV46 Hidalgo Phase II 0.23 (est.) Construction Complete N/A
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