
Upper Rio Grande Flood Control 
P j

I t ti l B d d W t C i i

Projects

International Boundary and Water Commission
United States Section
Engineering Services DivisionEngineering Services Division

June 23 2011June 23,  2011



International Boundary and Water Commission
United States Section

CURRENT AREA LEVEE PROJECTS

• Hatch Levee Improvements
• Mesilla Levee Improvements, Phase 1
• Mesilla Levee Improvements, Phase 2
• Canutillo Levee Improvements
• Sunland Park Levee Improvements
• Canutillo Levee Design, Phase 2
• Vado Levee Design
• Courchesne & NEMEXAS Levee Design



International Boundary and Water Commission
United States Section

HATCH LEVEE IMPROVEMENTS

13 7 il f l• 13.7 miles of levee

• $7.5 Million contract to 
Milestone Excavation IncMilestone Excavation, Inc.

• Notice to Proceed issued 
February 3 2010February 3, 2010

• Anticipated completion 
October 2011

Hatch Siphon to Bignell Arroyo

October 2011

• All embankment complete 
except for 3 arroyo culverts p g y

(west levee)
p y

(98)%



International Boundary and Water Commission
United States Section

CANALIZATION PROJECTS



International Boundary and Water Commission
United States Section

MESILLA PHASE 1
• 33.4 miles of levee

• $28.3 million contract to 
Lakeshore Engineering 
S i IServices, Inc.

• Notice to Proceed issued 
January 25 2010January 25, 2010

• Anticipated completion 
September 2011Mesilla Phase 1 – Purple Line September  2011

• 29 miles of  embankment  
complete – 87%

es a ase u p e e
Shalem Colony Bridge to  Mesilla Dam

(west levee)
Mesilla Dam to Vado Bridge complete  87%

(east and west levee)



International Boundary and Water Commission
United States Section

MESILLA PHASE 2

19 6 il f l• 19.6 miles of levee

• $13.7 million contract to 
Briston Construction LLCBriston Construction LLC

• Notice to Proceed issued 
September 25 2010September 25, 2010

• Anticipated completion 
December 2011

Mesilla Phase 2 – Brown Line
Leasburg to Mesilla Dam

December 2011

• 9.5 miles of  embankment  
complete – 48%g

(east levee)
p



International Boundary and Water Commission
United States Section

CANUTILLO  PHASE 1

28 6 l il• 28.6 levee miles

• $19.1 million contract to 
Milestone Excavation IncMilestone Excavation, Inc.

• Notice to Proceed  issued 
February 3 2010

Canutillo 1 – Black Line

February 3, 2010

• Anticipated completion  
November 2011

Vado Bridge To Vinton Bridge
(east and west levees)

Vinton Bridge to Borderland Bridge
(west levee)

November 2011

• 28.6 miles of  embankment  
complete – 100%( ) p

• Floodgates remaining



International Boundary and Water Commission
United States Section

SUNLAND PARK

12 8 il f l• 12.8 miles of levee

• $9.2 million awarded to 
Ultimate Concrete LLCUltimate Concrete LLC

• Notice to Proceed issued 
September 28 2010

Sunland Park Green Line

September 28, 2010

• Anticipated completion 
February 2012Sunland Park – Green Line

Borderland Bridge To Power Plant
(east and west levees)

February 2012

• 1.6 miles of  embankment  
complete – 12%p



International Boundary and Water Commission
United States Section

VADO LEVEE DESIGN

D i 1 1 il f l• Design  ‐ 1.1 miles of levee

• $0.61 million awarded to 
Tetra Tech IncTetra Tech, Inc.

• Notice to Proceed issued 
September 17 2010September 17, 2010

• Anticipated completion    
July 2011

Vado – Orange Line
(east levee)

July 2011

• 90% design complete

• Construction estimated in 
2013



International Boundary and Water Commission
United States Section

CANUTILLO PHASE 2 DESIGN

D i 5 7 il f l• Design  ‐ 5.7 miles of levee

• $1.7 million design contract 
awarded to URS Group Incawarded to URS Group, Inc.

• Notice to Proceed issued on 
June 17 2010June 17, 2010

• Anticipated  completion 
August 2011

Canutillo Phase 2 – Red Line
Vinton Bridge to Borderland Bridge

August 2011

• 60% design complete

(east levee) • Construction  estimated in 
2014 through 2016



International Boundary and Water Commission
United States Section

COURCHESNE & NEMEXAS REACH DESIGNS

D i 3 8 il f l• Design  ‐ 3.8 miles of levee

• $1.2 million design contract 
awarded to URS Group Incawarded to URS Group, Inc.

• Notice to Proceed issued 
September 17 2010September 17, 2010

• Anticipated completion 
August 2011

Courchesne – Pink Line

August 2011

• 30% design complete

(east levee) • Construction estimated in 
2017



International Boundary and Water Commission
United States Section
Engineering Services Division

Construction Branch
4171 N. Mesa, Ste C‐100

El Paso TX 79902El Paso, TX 79902
(915) 832‐4759

A d Gl PEAndrea Glover, PE
(915) 832‐4747


